Sent: Fri 3/24/2017 12:32:45 AM
Subject: Timeline of major events

e July 2007 Applicant submits preliminary Mine Plan of Operations to US Forest Service (USFS)

e  March 2008 USFS issues Notice of Intent to prepare an EIS.

e November 2010 Corps issues Preliminary Jurisdictional Determination - 101.6 acres of potential WOTUS.

e QOctober 2011 USFS issues Notice of Availability of Draft EIS.

e Jan/Feb 2012 EPA R9 responds to Corps PN with 404(q) letters (reserving option for HQ review when 404
permit decision is draft).

e February 2012 EPA rates the DEIS as EU-3 “Environmentally Unsatisfactory — Inadequate”.

e QOctober 2013 FWS issues final Biological Opinion to USFS.

e December 2013 USFS issues FEIS and draft ROD. EPA maintains concerns and option to refer to CEQ. USFS

voluntarily “pauses” the 25-day clock on CEQ referral and finalization of their ROD; CEQ begins informal interagency
facilitation (Weekly RA-level calls)

e January 2014 Multi agency site visit (incl. EPA HQ and CEQ).

e March 2014 Governor Brewer’s letter to Corps supporting project; effect is any permit denial by LA District
would be elevated to South Pac Div.

e May 2014 USFS notifies FWS of intent to reinitiate formal consultation (new listings and ocelot sightings).

e September 2014 Corps receives 5" version of Mitigation Plan and provides it to USFS.

e February 2015 ADEQ issues 401 Cert.

e April 2015 EPA R9 sends “Other Water Quality Aspects” letter to Corps--state’s 401 cert would not prevent
downstream WQS violations.

e May 2015 FWS reinitiates ESA consultation.

e April 2016 USFWS issues amended final (non-jeopardy) biological opinion.

e May 2016 CEQ calls disbanded

e July 2016 HudBay meeting with EPA OW (Peck)

e July 2016 LA District completes draft denial of the 404 CWA permit. SPD initiates review anticipating final
permit decision in 6 months.
December 2016 Corps SPD has applicant meeting and site visit
March 2017 Corps SPD has applicant meeting in SF

ED_002020B_00022216-00001



